

ID	Task Name	Duration	Start	Finish	2013				2014				2015				2016		
					Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3
1	SLIGP Application Begins	32 days?	Tue 02/05/13	Wed 03/20/13	■														
2	SD SLIGP Award	811 days?	Fri 08/23/13	Fri 09/30/16					■	■	■	■	■	■	■	■	■	■	
3	Client Data Entry begins	88 days?	Wed 10/02/13	Fri 01/31/14				■											
4	Baseline Expenditure Approved	1 day?	Fri 11/01/13	Fri 11/01/13				■											
5	PSBN website design & build	36 days?	Fri 11/15/13	Fri 01/03/14				■											
6	Initial Outreach mailing	7 days	Fri 01/31/14	Mon 02/10/14															
7	Begin Outreach	674 days?	Fri 01/31/14	Wed 08/31/16					■	■	■	■	■	■	■	■	■	■	
8	Outreach consultant procure	65 days?	Mon 03/03/14	Fri 05/30/14					■										
9	Quarterly Report	5 days?	Mon 06/02/14	Fri 06/06/14															
10	Design Outreach Program	22 days?	Mon 06/02/14	Tue 07/01/14															
11	Begin Onsite Outreach	567 days?	Tue 07/01/14	Wed 08/31/16															
12	Annual Report	14 days	Mon 09/01/14	Thu 09/18/14															
13	Data Collection Begins?	523 days?	Mon 09/01/14	Wed 08/31/16															
14	Begin MOA Process	501 days?	Wed 10/01/14	Wed 08/31/16															
15	Quarterly Report	7 days	Mon 12/01/14	Tue 12/09/14															
16	Quarterly Report	7 days	Mon 03/02/15	Tue 03/10/15															
17	Quarterly Report	7 days	Mon 06/01/15	Tue 06/09/15															
18	Annual Report	14 days	Tue 09/01/15	Fri 09/18/15															
19	Quarterly Report	7 days	Tue 12/01/15	Wed 12/09/15															
20	Quarterly Report	7 days	Tue 03/01/16	Wed 03/09/16															
21	Quarterly Report, begin wrap-up	66 days	Wed 06/01/16	Wed 08/31/16															